COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2020

ESTI MATE SUMVARY 14: 50: 35
CONTI D: C21748 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 21748-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TIVE ALLOW 40 WORK DAYS
Various Chip Seals Montrose RE PERCENT TIME:  100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO. STRR300- 236
VARI QUS CHI P SEALS MONTROSE RE
NAME OF ROAD:
PRQIECT COUNTI ES: DELTA MONTROSE, REG ON 3
GUNNI SON, REGI ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 22/ 2020 DATE TI ME STARTED 07/15/2019
2273 RI VER ROAD DATE LET 04/ 04/ 2019 DATE WORK BEGAN 07/ 15/ 2019
DATE AWARDED 04/ 10/ 2019 DATE TI ME SToppep 09/ 16/ 2019
DATE CONTRACT EXECUTED 05/ 09/2019 DATE ACCEPTED 09/16/ 2019
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 07/ 15/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,527, 947.88 PARTI Cl PATI NG $  2,527,947.88 $ 0.00
AWARD PRQIECT AM: $ 2,765,365.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,527, 947. 88 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,527, 947. 88 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 41, 480. 48
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,527, 947. 88 41, 480. 48
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,527, 947. 88 41, 480. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41, 480.48

APPROVED FOR PAYMENT BY
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CONTI D: C21748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21748-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STRR300- 236 ESTI MATE NO 0003 14: 50: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30407  Preforned Thernopl astic Pavement Marking (Wrd- Symbol) 1, 798. 000 1, 798. 000
Spec
(s SF 0. 000 0.00
18. 00000 1, 798. 000 32, 364. 00
0065 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 286. 000 286. 000
Li ne
) SF 0. 000 0. 00
13. 75000 286. 000 3,932.50
0070 630-00000  Flagging 1, 879. 000 1, 879. 000
HOUR 0. 000 0. 00
27.00000 1, 879. 000 50, 733. 00
0075 630- 00001 Pilot Car Operation 238. 000 238. 000
HOUR 0. 000 0. 00
60. 00000 238. 000 14, 280. 00
0080 630-00007 Traffic Control Inspection 17. 000 17. 000
DAY 0. 000 0.00
350. 00000 17. 000 5, 950. 00
0085 630-00012 Traffic Control Managenent 38. 000 38. 000
DAY 0. 000 0. 00
1, 000. 00000 38. 000 38, 000. 00
0090 630-80341  Construction Traffic Sign (Panel Size A) 48. 000 48. 000
EACH 0. 000 0.00
45. 00000 48. 000 2,160. 00
0095 630-80342  Construction Traffic Sign (Panel Size B) 182. 000 182. 000
EACH 0. 000 0. 00
50. 00000 182. 000 9, 100. 00
0100 630-80343  Construction Traffic Sign (Panel Size C) 22.000 22. 000
EACH 0. 000 0.00
60. 00000 22.000 1, 320. 00
0105 630-80344  Construction Traffic Sign (Special) 256. 000 256. 000
SF 0. 000 0. 00
20. 00000 256. 000 5,120. 00
0110 630-80355 Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0.00

2, 750. 00000 6. 000 16, 500. 00



CONTI D: C21748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21748-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STRR300- 236 ESTI MATE NO 0003 14: 50: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0.00
850. 00000 2.000 1, 700. 00
0120 630-80360 Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
0125 630- 80380 Traffic Cone 500. 000 500. 000
EACH 0. 000 0.00
1. 00000 500. 000 500. 00
0130 630-80440 Portable Runble Strips (Tenporary) 24.000 24.000
EACH 0. 000 0. 00
800. 00000 24.000 19, 200. 00
0135 630-80511 Mobi | e Paverent Marking Zone 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering (Project First Program 1, 500. 000 1, 500. 000
F A 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0150 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
F A 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C21748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21748-BI D ESTI MATE RUN 01/ 22/ 2020
PRQJECT: STRR300- 236 ESTI MATE NO 0003 14: 50: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -20. 000 -20. 000
(Enul si fied Asphal t)
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI $ 2,512,197.88$% 0.00% 2,512,197.88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0165 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0170 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMT $ 15,750.00 % 0.00% 15, 750. 00

PRQJECT TOTAL CURRENT AMI $ 2,527,947.88 % 0.00$ 2,527,947.88



